

**Project: Business Automation System for Zara Zaman Technology Ltd.** 

**Project Start Date: 14-Nov-2023** 

Project Plan:

Week		Module	Function
Week-1	14/11 – 20/11	Project Kick-off	Project Planning
			Resource Allocation
Week-2, 3 & 4	21/11 – 11/12	HR	Employee Database
			Employee Service Log
		User Management	User Level Security
			Authentication & Authorization Control
Week-5, 6 & 7	12/12 – 01/01	HR	Attendance
			Leave
		Supply Chain	Purchase Order, Receive & Chalan
Week-8 & 9	02/01 – 15/01	Fixed Asset	Fixed Asset Stock
			Depreciation Uses
			Log
			Asset Transfer
Week-10,11 &	16/01 – 05/02	Inventory	Machine Inventory
12			Machine Tracking with WO
			Machine Tracking with Client Spare Parts Inventory Returned
			Spare parts Stock In-production
			Inventory POC/Test machine
			Tracking Stock Keeping
			Out of stock notification
Week-13 14 &	06/02 – 26/02	Sales	Work Order
15	00/02 - 20/02	Galcs	Warranty
			Invoice
		Billing System	Bill Generation
			Aging reports
			Collection
			Client Ledger
Week-16,17, 18	27/02 – 25/03	Service	SLA Notification after warranty
& 19		Management	Service Tracking
		Ticketing System	Online Service Ticket Service
			Ticket Monitoring Customer
			Self-care
			SLA Reports
Week-20,21,22	26/03 - 22/04	Production System	Bills of Material
& 23			Production Flow
			Consumption of materials
Week-24 & 25	23/04 – 06/05	HR	Appraisal System
		MIS	Reports
Week-26	07/05 – 13/05	Go Live	Go Live