Zarazaman Technologies

Approximate time require for ERP

SL	Modules	Detail	Working Status	Estimating Time
01	Supply Chain Management	Supplier		**20-05-2024**
		Purchase Order		**09-06-2024**
		Material Receive		
02	Store & Inventory	Machine Inventory		
		Machine Tracking with WO		
		Machine Tracking with Client		
		Spare Parts Inventory		
		Returned Spare parts Stock		
		In-production Inventory		
		POC/Test machine Tracking		
		Stock Keeping		
		Out of stock notification		
03	Fixed Asset Management	Fixed Asset Stock		**30-05-2024**
		Depreciation		
		Uses Log		
		Asset Transfer		
04	Sales/Issue	Work Order		**13-06-2024**
		Warranty		
		Invoice		
		Delivery Order		
		Challan		
05	Billing System	Bill Generation		**27-06-2024**
		Aging reports		
		Collection		
		Client Ledger		
06	Human Resource Management	Employee Database		**04-07-2024**
		Employee Service Log		
		Attendance System		
		Online Leave Management		
		Appraisal Management		
07	Service Ticketing System	Online Service Ticket		**16-07-2024**
		Service Ticket Monitoring		
		Customer Self-care		
		SLA Reports		
08	Service Management	SLA Notification after warranty		**16-07-2024**
		Service Tracking		
09	Production System	Bills of Material		**25-07-2024**
		Production Flow		
		Consumption of materials		

10	User Management	Admin Dashboard		31-07-2024
		User Level Security		
		Authentication & Authorization Control		
11	Reports	MIS Reports		31-07-2024